ID	Task Name
47	Team Formation & Project Assignment
48	Assign Tentative Team Roles
34	Sponsor Meetings
41	Sponsor Meeting 1/22
37	Sponsor Meeting 1/29
35	Sponsor Meeting 2/5
36	Sponsor Meeting 2/12
38	Sponsor Meeting 2/19
39	Sponsor Meeting 2/26
40	Sponsor Meeting 3/5
67	Sponsor Meeting 3/12
96	Sponsor Meeting 4/15
95	Sponsor Meeting 4/22
90	Sponsor Meeting 4/29
91	Sponsor Meeting 5/6
92	Sponsor Meeting 5/13
93	Sponsor Meeting 5/20
94	Sponsor Meeting 6/3
31	Memo Reports
28	Memo 1 Due
27	Memo 2 Due
29	Memo 3 Due
30	Memo 4 Due
4	Report 1/ Preliminary Design Report
13	Write Preliminary Design Report Draft
2	Design Ideation Grids
7	Design Sketches
46	Write Sketch Descriptions
26	Draft Scoring Matrices
10	Final Scoring Matrices
14	Select Final Designs
50	Rough Calculations
12	Final Editing Pass
11	Report 1 Due!
15	Machine Architecture Report
51	Design Refinement Group Meetings
42	Glue Testing Window
16	CAD Rough Draft
55	CAD Final Draft
54	Create Engineering Drawing Package
66	FEM Analysis
49	Final Calculations
57	Build Bill of Materials
32	Finalize Bill of Materials
52	Write Machine Architecture Report Draft
53	Final Editing Pass
56	Manufacturing Critical Path/ Flow Chart
18	MAR Due!
33	Purchase BOM Materials
19	Manufacture Prototype
62	Receive Materials Order from BOM
83	Final Design Tweaks
65	3D Print Parts
45	Assemble Electrical Systems
64	Part Machining
63	Assemble and Compile Subsystems
44	Pot Life/ Adhesive Thinning Testing
77	Adhesive Pressure Test
85	Feed Bearing Misalignment Testing
78	Electrical w/ Roller Testing
82	Full Prototype Testing
20	Final Design Report
25	Write Final Design Report
79	DFMEA
80	Prototype Testing Plan
87	Write Instruction Manual
84	Final Editing Pass
22	Final Design Report Due!
68	Senior Design Showcase Planning
69	Register for Senior Design Showcase
71	Draft Poster Due
72	Project Abstract Submission
73	Final Poster Due!
74	Senior Design Showcase
76	Final Design Powerpoint Due!
88	Critical Design Review

